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ESTIMATE RUN 01/24/2015

ESTIMATE SUMMARY 13:20:24
CONTID: C17772 ESTIMATE NO: 0006 PROG SPEC YR: 2005
PCN: 17772-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 268.0  DAYS TIME ALLOW: 466 CALENDAR DAYS
SH92, MP 13.8 TO MP 15.5 PERCENT TIME: 5751 ORIG TIME ALLOW: 466 CALENDAR DAYS
PROJECT NO: STR 092A-024
SH92 STENGEL'S HILL
NAME OF ROAD:
PROJECT COUNTIES: DELTA
CONTRACTOR:
HAMILTON CONTRUCTION CO. PAY PERIOD ENDING 01/24/2015 DATE TIME STARTED 05/02/2014
P.O. BOX 659 DATE LET 03/20/2014 DATE WORK BEGAN  05/02/2014
DATE AWARDED 03/31/2014 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/01/2014 DATE ACCEPTED
SPRINGFIELD OR 97477 541-746-2426 DATE NOTICE TO PROCEED 05/02/2014
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  10,801,419.60  PARTICIPATING $ 1,380,709.60 $ 89,539.60
AWARD PROJECT AMT:  $  10,047,700.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 12.78% TOTAL EARNINGS 1,380,709.60 89,539.60
FUNDS AVAILABLE: $  9,420,710.00  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,380,709.60 89,539.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -41,421.29 -2,686.19
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,339,288.31 86,853.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,339,288.31 86,853.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 86,853.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17772-BID ESTIMATE RUN 01/24/2015
PROJECT: STR 092A-024 ESTIMATE NO: 0006 13:20:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0005 631-00100 *Highway Design & Construction 1.000 0.144
LS 0.013 79,300.00
6,100,000.00000 0.157 957,700.00
0010 700-70010 F/A Minor Contract Revisions 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0015 700-70011 F/A Partnering 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0020 700-70012 F/A Asphalt Pavement Incentive 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0025 700-70016 F/A Fuel Cost Adjustment 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0030 700-70018 F/A Roadway Smoothness Incentive 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0035 700-70019 F/A Asphalt Cement Cost Adjustment 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0040 700-70021 F/A On-The-Job Trainee 4,480.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0045  700-70034 F/A Disputes Review Board(On Demand) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 619-00010 Water Line (Spec) 0.900 0.000
LS 0.900 10,239.60
11,377.33000 0.900 10,239.60

CAT0200 CURRENT AMT $ 6,853,719.60 $ 89,539.60 $ 967,939.60
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PCN: 17772-BID ESTIMATE RUN 01/24/2015

PROJECT: STR 092A-024 ESTIMATE NO: 0006 13:20:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 0300 BRIDGE I-05-Z
0050 631-10002 *Bridge Design and Construction 1.000 0.100
LS 0.000 0.00
3,902,700.00000 0.100 390,270.00

CAT NO0400

0055  620-00002

0060  620-00012

0065 620-00020

0400 CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Laboratory (Class 2)

Sanitary Facility

CAT0300 CURRENT AMT $  3,902,700.00

1.000 0.500
EACH 0.000
25,000.00000 0.500
1.000 0.500
EACH 0.000
15,000.00000 0.500
1.000 0.500
EACH 0.000
5,000.00000 0.500

CAT 0400 CURRENT AMT $ 45,000.00 $

0.00 $ 390,270.00

0.00
12,500.00

0.00
7,500.00

0.00
2,500.00

PROJECT TOTAL CURRENT AMT $ 10,801,419.60

0.00 $ 22,500.00

89,539.60 $ 1,380,709.60



